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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge
4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck replacement
5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; included in cost and schedule status summaries and Appendix C for
reference)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)

2. Widening of the existing San Mateo-Hayward Bridge and approach to six lanes

Improvement of the Interstate 880/State Route 92 interchange

4. Improvements to the western approaches to the Dumbarton Bridge
m  US101/University Avenue interchange reconstruction (non-Caltrans project; completed, included in cost and

schedule status summaries and Appendix C for reference)

m  State Route 84 (Bayfront Expressway) widening.

@

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance, as measured against approved budget and
schedule milestones. The report provides comprehensive project status information on the Regional Measure 1 Toll
Bridge Improvement Projects at three levels of detail:

m  Color-coded executive summary of Regional Measure 1 projects status (program level)

m  Detailed status of individual bridge projects (project level)

m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 01038/ Aug



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m In February 2001, Caltrans advertised the main span contract in anticipation of receiving several permits needed
for the project. On August 9, 2001, Caltrans received the final environmental permit for the project from the U.S.
Army Corps of Engineers (USACE). Along with the USACE permit, Caltrans received an approved permit
amendment from the National Marine Fisheries Service (NMFS) to allow shallow water construction (including
the installation of piles, cofferdams, and dredging) to begin in December 2001. This amendment will save 180
workdays on the schedule. The forecast open to traffic date is now April 2005. Due to the A+B nature of the
contract, the bids may provide additional improvement to the schedule.

m Caltrans has also revised the bid opening date for the main span contract to September 18, 2001, 4 months later
than originally scheduled. The revised bid opening date provides contractors additional time to revise their bid
schedules to take into account the changed construction window. This change will not affect the forecast open to
traffic date of the new bridge.

m The Toll Plaza Contract was advertised on August 6, 2001 with a scheduled bid opening in October 2001. The
1-680/1-780 interchange was advertised on August 28, 2001 with a scheduled bid opening in November 2001.

m Based on a Bechtel cost review, the current budget for the project may be underestimated by as much as $80
million. Due to the potential cost increase, a "red" cost status code is indicated in the PMP report. BATA staff will
likely recommend an amendment to the project budget for BATA Oversight Committee consideration in October
after bids are opened on the main span contract..

m The south approach project is scheduled for completion by mid-September 2001.

m The current schedule has been revised by Caltrans to reflect the actual progress on the project. The current open-
to-traffic date of the new bridge is now scheduled for September 2003. The schedule status code (see left) for the
project as been reset to "green".

m Construction of the new bridge is proceeding with multiple operations at the north and south anchorages and the
tower foundations. Work is continuing with the installation of anchor frames and placement of footing concrete
at the north and south anchorages. A tower crane has been installed to facilitate construction of the north tower.
Concrete pours have begun at the north tower pedestal legs. At the south tower, the last rock socket for the tower
foundation was completed on August 2, 2001.

m  On the south approach and interchange contract, excavation for the westbound on- and off-ramps at Cummings
Skyway continues. Drainage work is nearing completion for westbound 1-80. Retaining wall installation along
westbound I-80 continues and work for the new on/off ramp structure has begun.

m Due to the construction problems with rock socket installation at the south tower foundation, Caltrans is
forecasting the open-to-traffic date for the new bridge to be October 2003. This is an additional one-month delay
from last month's report and a six-month delay overall. Caltrans is negotiating a claim with the contractor related
to the construction issues associated with the rock sockets.

m The contractor has been assembling work platforms to be hung underneath the lower deck girders. The platforms
are to be used for cleaning and painting the undercoat of the bridge. The contractor is also moving temporary
K-rails from the lower deck to the upper deck for ongoing work. The substructure test boring program is
complete. The contractor is continuing to prepare contractually required submittals for other portions of the
project.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening O ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m As previously reported to this Committee, the current capital outlay support budget for the project is
underestimated. Caltrans is now forcasting a $14.4 million increase in support from $15.5 million to $29.9 million.
This forecast would increase support to 15% of the total project cost. Currently, BATA has sufficient project
contingency funds to cover the increase in support costs. BATA and Bechtel are currently reviewing the Caltrans
forecast, BATA will make a recommendation to this Committee in October concerning the increase.

Bridge Widening

m Construction on the bridge widening is ongoing with concurrent pile driving, bent cap installation, and bridge
deck pours. 9,449 feet of the bridge deck (out of 23,530 feet total) has been placed to date. The bridge deck is
proceeding at approximately 290 feet per week. Caltrans is reviewing a significant change order related to design
modifications to the girders on the contract. The time portion of the contractor's claim has been settled. Caltrans
and the contractor are continuing to negotiate the final cost of the change order. Based upon current discussions,
the identified change order can be covered by existing contingencies.

Road Widening

m On the road-widening contract, the new westbound HOV lane has been opened. Placement of rubberized asphalt
on eastbound Route 92 has been completed. Remaining work includes placement of rubberized asphalt on
westbound Route 92, electrical work, asphalt grinding, and punch-list items. The forecast completion of the
contract is September 1, 2001.

m Caltrans has received comments to the Draft Supplemental Environmental Impact Statement/Report (DSEIS/R)
for the project from the Federal Highway Administration. The report is scheduled for public release at the end of
September 2001. A public hearing on the project will follow after release of the DSEIS/R in October 2001.

m Caltrans is performing preliminary engineering in an effort to maintain the project schedule.

m Based on a preliminary revised Caltrans estimate for the project that is higher than the current budget, a "yellow"
cost status code is indicated in the PMP report. Bechtel is reviewing this estimate for reasonableness and will
report their findings to the Authority when completed.

Bayfront Expressway

m Caltrans is currently working with the U.S. Corps of Engineers (USACE) to resolve wetland impacts by the project.
The USACE has determined that an individual permit is required and has requested additional environmental
tests. Caltrans has responded to the USACE's requests and is anticipating a USACE permit by November 2001.
Advertisement of the project is currently anticipated for December 2001.

m The current schedule for the project has been revised by Caltrans to reflect the actual progress and an updated
construction schedule. The current open-to-traffic date of the new facility is now scheduled for March 2004, which
is one year later than the previous current schedule shown for the project.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Expended
Budget Current Current To Date

PROJECT (June 2000) Budget Forecast (7/98 - 06/01)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 586.0 586.0 51.3
Carquinez Bridge Replacement 433.2 479.8 479.8 171.7
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 354 0.7

> Deck Replacement 53.4 53.4 53.4 0.0
Richmond Parkway (Non-Caltrans)1 5.9 5.9 59 22
SUBTOTAL - NBG 1,123.9 1,160.4 1,160.4 226.0
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 203.6 203.6 95.0

> West Approach Replacement Planting 0.3 0.3 0.3 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 134.2 42
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

> Bayfront Expressway (SR-84) Widening 33.8 33.8 33.8 3.4
SUBTOTAL - SBG 365.6 375.6 375.6 106.2
GRAND TOTAL 1,489.5 1,536.1 1,536.1 332.2

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
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BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (August 2001) (August 2001)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Jan 04 Apr 05
Carquinez Bridge Replacement Jan 03 Sep 03 Oct 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation! Dec 04 Sep 04 Sep 04
> Deck Replacement! Sep 06 Sep 06 Sep 06
Richmond Parkway (Non-Caltrans)? Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Dec 02 Dec 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06
Dumbarton Bridge West Approach Projects
» US-101/ University Avenue Interchange
Reconstruction (Non-Caltrans)1 Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Mar 04 Mar 04

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to
traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

m Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

m Addition of a new bicycle/pedestrian lane on the
existing bridge

m Construction of a new toll plaza south of the new
bridge in Contra Costa County with 17 toll booths,
including two high-occupancy-vehicle (HOV) bypass
lanes

0.1

kilometers Pacheco Blvd.

m Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges.

Project Photos

Future new bridge; looking west South approach — guard rail installation

Current Activities:

= The new bridge contract was advertised on February 13, 2001. Approved permits from the U.S. Coast Guard and
U.S. Army Corp of Engineers (USACE) were received in late July and early August. The USACE permit will allow
the contractor to start shallow water and dredging work in December 2001 versus June 2002, thus saving 180
workdays on the project schedule. As a result, the forecast open to traffic date is now April 2005. The bid opening
date for the main span project is now scheduled for September 18, 2001 to allow contractors time to revise their
construction schedules based on the revised permit conditions.

= On the south approach-grading contract, installation of underground electrical conduit and barrier rail is continuing.
Work is continuing at a normal pace with construction completion set for mid-September 2001.

s The toll plaza was advertised on August 6, 2001 with a bid opening scheduled for October 2001. The I-680/1-780
interchange contract was advertised on August 28, 2001 with a bid opening scheduled for November 2001.
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Expended
COST STATUS Budget Current Current to Date
($ Million) (June 2000) Budget Forecast  Variance (7/98 - 06/01) Notes
Capital Outlay Construction A
South Approach 6.0 7.0 7.0 0.0 5.6
New Bridge 247.3 250.6 250.6 0.0 0.0
Toll Plaza and Administration Building 22.8 22.8 29.7 6.9 0.0
1-680/Marina Vista Interchange 43.2 43.2 51.3 8.1 0.0
1-680/1-780 Interchange 80.8 61.4 62.7 1.3 0.0
Other Budgeted Capital 28.1 30.0 30.0 0.0 0.0
Capital Outlay Support 78.2 76.8 76.8 0.0 35.7
Capital ROW 21.1 21.1 21.1 0.0 10.0
Other Non-BATA Funding 0.0 31.0 31.0 0.0
Project (BATA) Contingency 58.4 421 25.7 -16.4
Project Total (a) 586.0 586.0 586.0 0.0 51.3
(a) Totals may be rounded
Baseline
SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
New Bridge Jan 04 Jan 04 Apr 05 +16 months B
Toll Plaza and Administration Building Feb 03 Feb 03 Feb 03 0
1-680/Marina Vista Interchange Dec 03 Dec 03 Mar 04 +3 months
1-680/1-780 Interchange Dec 03 Dec 03 Jul 04 +7 months
South Approach Mar 01 Mar 01 Jan 02 +10 months C
Modify Existing Bridge Jul 05 Jul 05 Jul 05 0
Project
New Facility Open to Traffic Jan 04 Jan 04 Apr 05 +16 months
NOTES ACTION
A. Capital cost estimates have been reviewed by Bechtel to confirm the adequacy of BATA staff will likely recommend a budget
the capital outlay budgets. Preliminary findings indicate a $80 million increase. amendment in October.
B. The open to traffic date is expected to be delayed 16 months from the original The new bridge contract was advertised on
schedule of January 2004; however, with A+B bidding, some schedule recovery may February 13, 2001; bid opening is scheduled
be possible. for September 18, 2001.
C. There was a delay and associated claim due to issues surrounding utility Caltrans is evaluating the claim.

relocations. This delay is not affecting the new facility open to traffic date.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m Addition of a new bicycle/pedestrian lane on the
new bridge.

Project Photos

Future new bridge; looking northeast

Current Activities:

Vallejo

Existing 1958 Span
(to be retrofitted)

A
N

miles

0 0.2 04 0.6 038 1
o E— ) E— |

 Nowspen =

S I s N s |
0 02 04 06 08 1
kilometers

Existing 1927 Span
(to be replaced)

Amirak/Capiters

Crockett

North Tower

= On the main span and north approach contract, construction is continuing on several areas. Anchor frame
installation and footing concrete placement continues at the north and south anchorages. A tower crane was
installed at the north tower to assist with tower construction. Steel reinforcement and concrete are currently being
installed at both the west and east pedestal legs of the north tower. At the south tower, the last rock socket was
completed on August 2, 2001. Testing of the final rock sockets is in progress. Future work at the south tower

depends of the results of testing.

= On the south approach and interchange contract, excavation for the westbound on- and off-ramps at Cummings
Skyway continues. Drainage work is nearing completion for westbound 1-80. Retaining wall installation along
westbound I-80 continues and work for the new on/off ramp structure has begun.

= On the maintenance facility contract, masonry work for the main and compressor buildings is 99 percent complete.
The contractor continues to set forms and install rebar for the concrete walls at the compressor building. Plumbing
and electrical for the main building continues. Steel installation for the main building is scheduled to start in

mid-August.
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BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Expended
COST STATUS Budget Current  Current to Date
($ Million) (June 2000) Budget  Forecast Variance (7/98 - 06/01) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 2442 2442 0.0 106.9
South Approach and Interchange 116.0 73.9 73.9 0.0 7.3
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 2.9
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 12.6 12.6 0.0 41
Capital Outlay Support 43.7 96.8 96.8 0.0 425
Capital ROW 9.6 111 11.1 0.0 8.0
Project (BATA) Contingency 16.5 171 171 0.0
Project Total (a) 433.2 479.8 479.8 0.0 171.7
(@) Totals may be rounded
Baseline
SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 Dec 03 May 04 +5 months
South Approach and Interchange Oct 04 Oct 04 May 03 -17 months
Maintenance Facility Mar 02 Mar 02 Jun 02 +3 months
1927 Bridge Demolition Mar 06 Mar 06 Mar 06
Project
New Facility Open to Traffic Jan 03 Sep 03 Oct 03
NOTES ACTION

None for this report
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

m The first project is to rehabilitate the western trestle
(low-rise) section of the bridge near San Rafael and
the ship collision protection fender system at various
bridge piers. This rehabilitation work is being
combined with a seismic retrofit project already
scheduled for the bridge

m The second project is to replace the existing concrete
deck on the bridge. The cast-in-place concrete riding

Project Photos

Existing bridge; looking east

Current Activities:

surface (deck) has been worn down over time due to
traffic and exposure to the marine environment. This
project will follow the completion of the trestle and
fender rehabilitation project to avoid possible
construction conflicts.

West Trestle & Fender
Rehabilitation

X\ Richmond

Deck Replacement

Dredging operation

» Caltrans and the contractor continue to meet on a weekly basis. The Contractor's baseline schedule for the project

was accepted on June 18, 2001.

= The contractor has been assembling work platforms to be hung underneath the lower deck girders. The platforms
are to be used for cleaning and painting the undercoat of the bridge. The contractor is also moving temporary K-
rails from the lower deck to the upper deck for ongoing work. The substructure test boring program is complete.
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Expended

COST STATUS Budget Current Current to Date
($ Million) (June 2000) Budget Forecast Variance (7/98 - 06/01) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 5.4 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 45.4 354 35.4 0.0 0.7
Deck Replacement
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 114 114 114 0.0

Subtotal 534 53.4 53.4 0.0 0.0

Project Total (a) 98.8 88.8 88.8 0.0 0.7

(@) Totals may be rounded

Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Sep 04 Sep 04
Deck Replacement Sep 06 Sep 06 Sep 06
Project
New Facility Open to Traffic A
NOTES ACTION
A. The existing facility remains open to traffic during all phases of construction. None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge. The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

m  Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

m Extension of the existing west-bound HOV lane one
mile west along the eastern approach from Interstate
880

m  Construction of a new pedestrian/bicycle
overcrossing of State Route 92

Project Construction Progress and Photos
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Construction Progress — Percent Complete

Current Activities:

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

m Also, as an associated project, improvements will be

A

N San Mateo/Hayward Bridge
: Widening

e (three westbound lanes added

‘i_f to trestle portion)

S m— |

o1 2

kilometers

‘!"‘a‘d‘a@ge
B Eastern Approach Widening

(to accommodate additional
bridge lanes)

Girder Erection

» The bridge widening contract is ongoing with concurrent pile driving, bent cap installation, and bridge deck pours.
9,449 feet of paved bridge deck of (23,530 feet total) is in place. The current schedule has at least one frame (290
feet) poured per week. Cast in place concrete barrier rail has been installed for the first mile of the new bridge.

= On the road-widening contract, the new westbound HOV lane has been opened. Placement of rubberized asphalt
on eastbound Route 92 has been completed. Remaining work includes placement of rubberized asphalt on
westbound Route 92, electrical work, asphalt grinding, and punch-list items. The forecast completion of the contract

is September 1, 2001.

= The toll plaza contract was awarded in early August 2001.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Expended

COST STATUS Budget Current Current to Date
($ Million) (June 2000) Budget Forecast  Variance (7/98 - 06/01) Notes
Widening
Capital Outlay Construction

Widen Trestle 124.8 124.7 124.7 0.0 56.2 A

Widen Roadway 29.2 26.0 26.0 0.0 222

Construct Mini Toll Plaza 44 6.3 6.3 0.0 0.0

Other Budgeted Capital 8.9 12.8 8.0 -4.8 0.0
Capital Outlay Support 15.5 15.5 18.0 25 16.1 B
Capital ROW 1.5 1.5 14 -0.1 0.5
Project (BATA) Contingency 19.3 16.8 19.1 2.3

Subtotal 203.6 203.6 203.6 0.0 95.0
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 01 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Subtotal 0.3 0.3 0.3 0.0 0.0

Project Total (a) 203.9 203.9 203.9 0.0 95.0

(@) Totals may be rounded

Baseline
SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Dec 02 Jan 03 +1 month A
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0
Widen Eastern Approach Nov 02 Nov 02 Sep 01 -10 months
West Approach Replacement Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
NeTFacility Open to Traffic Dec 02 Dec 02 Dec 02 0
NOTES ACTION
A. The contractor has submitted a cost and time claim based on the redesign Caltrans is evaluating the claim. The time
modifications of the girders. portion of the claim has been settled with 50
days TRO and 17 days non-TRO.

B. The current capital outlay support cost budget is underestimated. The capital outlay support estimate is under
See note on page 5 (Executive Summary) review by Caltrans and BATA.
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BAY AREA TOLL AUTHORITY

I-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its I-880/SR-92 Interchange ?
approaches, RM 1 identified the need to improve and Improvement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under

consideration and are being assessed as part of the &l q 7 Huywu rd \
{ s —

environmental process.

Project Photos

P O o5 B -
Existing interchange; looking west

Current Activities:
=« There are no current construction activities.

= Caltrans has received and incorporated comments on the Draft Environmental Impact Statement Report (DSEIS/R).
The operational analysis was delivered, and the final write-up is complete.

= The project completion date has remained unchanged due to the undertaking of advanced design by Caltrans.

= Based on a preliminary revised Caltrans estimate for the project that is higher than the current budget, a "yellow"
cost status code is indicated in the PMP report. Bechtel is reviewing this estimate for reasonableness and will report
their findings to the Authority when completed.
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Expended
COST STATUS Budget Current Current to Date
($ Million) (June 2000) Budget Forecast Variance (7/98 - 06/01) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 70.3 70.3 0.0 0.0
Capital Outlay Support 20.8 20.8 20.8 0.0 42
Capital ROW 8.0 8.0 8.0 0.0 0.0
Other Non-BATA Funding 0.0 10.0 10.0 0.0 0.0
Project (BATA) Contingency 251 251 25.1 0.0 0.0
Project Total (a) 124.2 134.2 134.2 0.0 4.2
(@) Totals may be rounded
Baseline
SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Dec 06 Dec 06 Dec 06 0
NOTES ACTION

None for this report
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BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the ﬁ

western approaches to the Dumbarton Bridge. Through e 1 ,
coordination with the City/County Association of e E—
Governments of San Mateo County, two projects were e 2
identified for toll bridge funding:

m The first project, sponsored by the City of East Palo Bayfront Expressway

Alto, modifies the U.S. Route 101/ University Avenue Widening

interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to

University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane

widths. The existing expressway section from U.S. 101/University Ave.

Interchange

University Avenue to Marsh Road will be widened

1 Y
from four to six lanes. '\\\‘és/?

Project Photos

[’ o
Haven Ave
RIGHT LANE

Bayfront Expressway (SR-84) — existing conditions; Ioking northwest

Current Activities:

» Caltrans is currently working with the U.S. Corps of Engineers (USACE) to resolve wetland impacts by the project.
The USACE has determined that an individual permit is required and has requested additional environmental tests.
Caltrans has responded to the USACE's requests and is anticipating a USACE permit by November 2001.
Advertisement of the project is currently anticipated for December 2001.

s The current schedule for the project has been revised by Caltrans to reflect the actual progress and an updated
construction schedule. The current open-to-traffic date of the new bridge is now scheduled for March 2004, which is
one year later than the previous current schedule shown for the project.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Expended
COST STATUS Budget Current Current to Date
($ Million) (June 2000) Budget Forecast  Variance (7/98 - 06/01) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 24.8 24.8 24.8 0.0 0.0
Capital Outlay Support 4.4 44 4.4 0.0 34
Capital ROW 1.3 1.3 1.3 0.0 0.0
Project (BATA) Contingency 3.3 3.3 3.3 0.0
Subtotal 33.8 33.8 33.8 0.0 34
Project Total (a) 37.6 37.6 37.6 0.0 7.1
(a) Totals may be rounded
Baseline
SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00
Bayfront Expressway (SR84) Widening Mar 03 Mar 04 Mar 04 0 B
New Facility Open to Traffic Mar 03 Mar 04 Mar 04 0 B
NOTES ACTION
A. Project is complete. None.

B. Permitting delays have extended the project duration.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A -

DEFINITIONS:

LIST OF PROJECT BUDGET ADJUSTMENTS

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project

Current Budget:

within the overall program

Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or
minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current budgets for allocated capital outlay have been adjusted by BATA to reflect current
Caltrans construction contract allotments.

11/2000 Current budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects have
been revised to reflect new funding from Non-BATA sources per agreements with
Caltrans and a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current budget for the Benicia-Martinez bridge was revised to reflect allocations by BATA.

03/2001 Current budget for the Carquinez Bridge was revised by BATA.
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Regional Measure 1 Toll Bridge Project

Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF AUGUST 2001

Bridge/
Contract

CCO
Numberl

CCO Description

Funding
Source?

Impacts

Cost
($1000's) Schedule

New Benicia-
Martinez Bridge

South Approach
04-006094

No approved contract change orders for
August 2001

Totals for
August 2001°

numbers are cancelled or pending approval.

2 Funding Source(s)

S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.

CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
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BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF AUGUST 2001

Impacts
Bridge/ Ccco L Funding Cost
Contract Number! CCO Description Source2 ($1000's) Schedule
Carquinez Bridge
Replacement
Replacement Bridge No approved contract change orders for
and N. Approach August 2001
04-013014
S. Approach & No approved contract change orders for
Interchange August 2001
04-013054
Maintenance No approved contract change orders for
Facility August 2001
04-013084
Totals for
August 2001°

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF AUGUST 2001

Impacts
Bridge/ CCO L Funding Cost
Contract Numberl CCO Description Source? ($1000's) Schedule
San Mateo -
Hayward Bridge
Widen Trestle No approved contract change orders for
04-045014 August 2001
Widen Roadway No approved contract change orders for
04-045034 August 2001
Totals for
August 20013

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)

S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline Expended!
EA Budget Current Current Net to Date
Number Jun-00 Budget Forecast Change (7/98 - 06/01) Note
Northern Bridge Group

Project 2003 - New Benicia-Martinez Bridge
South Approach
Capital Outlay Support 00609x 3.5 3.5 3.5 0.0 3.1
Capital Right of Way 006099 7.0 7.0 7.0 0.0 7.7
Capital Outlay 006094 6.0 7.0 7.0 0.0 5.6

Total South Approach 16.5 17.5 17.5 0.0 16.5
New Bridge
Capital Outlay Support 00603x 31.9 31.9 31.9 0.0 11.3
Capital Right of Way 006039 51 41 41 0.0 0.7
Capital Outlay 006034 247.3 250.6 250.6 0.0 0.0
Other Non-BATA Funding 0.0 10.1 10.1 0.0

Total New Bridge 284.2 296.7 296.7 0.0 12.0
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 6.0 6.0 0.0 42
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 22.8 29.7 6.9 0.0

Total Toll Plaza & Admin. 29.1 28.8 35.7 6.9 4.2
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 10.7 10.7 0.0 6.4
Capital Right of Way 006059 74 74 7.4 0.0 0.1
Capital Outlay 006054 43.2 43.2 51.3 8.1 0.0

Total 1-680/MV I/C 61.4 61.4 69.5 8.1 6.6
1-680/I-780 Interchange
Capital Outlay Support 00606x 18.7 17.3 17.3 0.0 9.9
Capital Right of Way 006069 1.7 1.7 1.7 0.0 14
Capital Outlay 006064 80.8 61.4 62.7 1.3 0.0
Other Non-BATA Funding 0.0 20.9 20.9 0.0

Total 1-680/1-780 I/C 101.2 101.2 102.6 1.3 11.3

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline Expended
EA Budget  Current Current Net to Date
Number Jun-00 Budget Forecast Change (7/98 - 06/01) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (Allocated and Unallocated) (a)
Capital Outlay Support 71 7.3 7.3 0.0 0.8
Capital Right of Way 0.0 0.9 0.9 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 0.0

Total Other Budgeted Capital 35.2 38.3 38.3 0.0 0.8
Total Capital Outlay Support 78.2 76.8 76.8 0.0 35.7
Total Capital Right of Way 21.1 21.1 21.1 0.0 10.0
Total Capital Outlay 428.2 414.9 431.3 16.4 5.6
Non-BATA Funding 0.0 31.0 31.0 0.0 0.0
Project Contingency (BATA) 58.4 421 25.7 -16.4

Total New Benicia-Martinez Bridge 586.0 586.0 586.0 0.0 51.3

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 479 47.9 0.0 25.8
Capital Right of Way 013019 3.0 3.0 3.0 0.0 2.7
Capital Outlay 013014 213.7 2442 2442 0.0 106.9
Total Replacement Bridge & 234.4 295.1 295.1 0.0 135.4
N. Approach
South Approach & Interchange ©
Capital Outlay Support 01305x 22.7 32.2 32.2 0.0 12.8
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.0
Capital Outlay 013054 116.0 73.9 73.9 0.0 7.3
Total South Approach & I/C 143.7 111.1 111.1 0.0 241
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 4.8 48 0.0 2.8
Capital Right of Way 1.6 1.6 1.6 0.0 1.4
Capital Outlay 7.0 8.1 8.1 0.0 29
Total Maint. Facility Ph I & IT 9.3 14.6 14.6 0.0 7.2
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 41 41 0.0 0.1
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 20.1 20.1 0.0 0.1
Notes

(a) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453*, 01301*, 01302*, 01303*, 01304*, 0130F*

() Includes EA 01305%, 0130C*, 04700*

(d) Includes EA 00607%, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline Expended
EA Budget  Current Current Net to Date
Number Jun-00 Budget Forecast Change (7/98 - 06/01) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (Allocated and Unallocated) (e)
Capital Outlay Support 0.6 7.7 7.7 0.0 0.9
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 12.6 12.6 0.0 41
Total Other Budgeted Capital 11.2 21.8 21.8 0.0 5.0
Total Capital Outlay Support 43.7 96.8 96.8 0.0 425
Total Capital Right of Way 9.6 111 11.1 0.0 8.0
Total Capital Outlay 363.3 354.8 354.8 0.0 1213
Project (BATA) Contingency 16.5 171 171 0.0
Total Carquinez Bridge 433.2 479.8 479.8 0.0 171.7
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation ®
Capital Outlay Support 0438Ux 5.4 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 454 354 354 0.0 0.7
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Replacement

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.0
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Other Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 114 114 114 0.0
Total R-SR Bridge - Deck Replace 53.4 53.4 53.4 0.0 0.0
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 5.9 5.9 5.9 0.0 22 (8)
Total Richmond Parkway 5.9 5.9 5.9 0.0 2.2
Total Northern Bridge Group 1123.9 1160.4 1160.4 0.0 226.0
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130D*, 0130G*, 0130H*, 0130]*, 0130X*
(f) Includes EA 04382%, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline Expended
EA Budget  Current Current Net to Date
Number Jun-00 Budget Forecast Change (7/98 - 06/01) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 7.9 8.2 0.3 6.9 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 124.7 124.7 0.0 56.2
Total Widen Trestle 132.7 132.6 132.9 0.3 63.1
Widen Roadway
Capital Outlay Support 04503x 43 43 44 0.1 6.4
Capital Right of Way 045039 1.0 1.0 0.0 -1.0 0.0
Capital Outlay 045034 29.2 26.0 26.0 0.0 222
Total Widen Roadway 34.5 31.3 30.4 -0.9 28.6
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 1.7 1.7 0.0 1.0
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.3 0.0 0.0
Total Mini Toll Plaza 6.1 8.0 8.0 0.0 1.0
Other Budgeted Capital ()
Capital Outlay Support 1.6 1.6 3.7 21 1.8
Capital Right of Way 0.5 0.5 14 0.9 0.5
Capital Outlay 8.9 12.8 8.0 -4.8 0.0
Total Other Budgeted Capital 11.0 14.9 13.2 -1.7 2.2
Total Capital Outlay Support 15.5 15.5 18.0 2.5 16.1
Total Capital Right of Way 1.5 1.5 14 -0.1 0.5
Total Capital Outlay 167.3 169.8 165.0 -4.8 78.4
Project (BATA) Contingency 19.3 16.8 191 2.3
Total San Mateo-Hayward Bridge 203.6 203.6 203.6 0.0 95.0
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0

Replacement Planting

Notes:
(h) Includes EA 00305*, 04501*
(i) Includes EA 04504*, 04505%, 04506*, 04507*, 04508*, 04509*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline Expended
EA Budget  Current  Current Net to Date
Number Jun-00 Budget Forecast Change (7/98 - 06/01) Note

I-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 20.8 20.8 0.0 4.2
Capital Right of Way 233179 8.0 8.0 8.0 0.0 0.0
Capital Outlay 233174 70.3 70.3 70.3 0.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 251 251 251 0.0

Total I-880/SR-92 I/C Improve. 124.2 134.2 134.2 0.0 4.2
Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)

Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening
Capital Outlay Support 00487x 4.4 4.4 4.4 0.0 3.4
Capital Right of Way 004879 1.3 1.3 1.3 0.0 0.0
Capital Outlay 004874 24.8 24.8 24.8 0.0 0.0
Project (BATA) Contingency 33 3.3 3.3 0.0

Total Bayfront Expressway (SR-84) 33.8 33.8 33.8 0.0 3.4
Total Dumbarton Bridge W. Approach 37.6 37.6 37.6 0.0 71
Total Southern Bridge Group 365.7 375.7 375.7 0.0 106.2

Notes:
(G) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocations

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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